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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
miscellaneous activities on the top of the tower . They started at 7:00 AM.

James , Eric , Chris , & Reggie had to work on the shear plates Electro Slag Weld repairs between 9 &
13 meters . Crews had to prepare their tools & equipments. They were done at 7:30 AM.

James had to work on joint F , face A . He had to excavate 1 mm. at a time , stop , work with the QA &
QC .

Eric had to work on joint L , face A . He had to clean , grind , heat the welding area , & weld

Chris had to work on joint M , face B , he had to clean , grind , heat , & weld

Reggie had to work with all crews . He had to excavate , clean , grind , & he had to work with the QA &
QC

Fritz & Fred had to work with the welders , inspect , measure & take photos for the repaired areas .
Check Fritz report for the welders detailed activities . William , Robert , Andrew , Steve & Tony were on
the site . They had to UT , MT , & map the weld locations

Richard , James , & Mathew had to work on the top of the tower . Crews had to work on the drainage
plates , work on the orgami plates , & work on the brackets for the elevator on the North side

Richard had to work on the drainage plate for the North chimney . He had to prepare his tools ,
equipment , clean , & heat the welding area . He was done at 10:30 AM. He started to weld at 10:40 AM.
Richard had to clean & grind the weld before going to the next pass . He stopped at 1:00 PM. to work on
the orgami closure plates on the North & East chimneys . He had to erect the plates , install the bolts , &
work with the QC to MT the South drainage plate , & measure the gaps on the closure plates . He was
done at 2:00 PM. He returned to weld the North drainage plate at 2:15 AM. Fred was on the site to check
on the weld . Richard was done at 5:00 PM.

Mathew had to work on all activities with all crews . Mathew left at 12:30 PM.

James had to work on the North & West tower shafts . He had to cut the elevator existing brackets .
James & Huang had to mobilize their tools , equipments , reroute the air , power , & gas lines to the
platform at 117 meters . They were done at 11:00 AM. James started to Carbo Arc the brackets at 11:10
PM.
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In the afternoon , crews had to grind & smooth the surfaces of the tower shafts . Crews were done at
5:00 PM.

All tower crews had to wrap up their tools & equipment . Crews left at 5:15 AM.

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the diaphragm ,
East & West side plates , the saddle cover plates , dehumidifier brackets , & work on the grillage splice
plates .

Francisco , Oscar , Alberto , Armando , & Jorge had to clean the splice plates , top of the saddle cover
plates , & the splice plates on the East & South chimney .

In addition to that , crews had to caulk around the splice plates orgami plates , the angles . They started
at 7:20 AM. Crews were done at 3:00 PM. Oscar , Armando , & Alberto left to work on the cable at 3:30
PM. Francisco & Jorge left at 5:00 PM.

Check Charlie 's report for the painters detailed activities .

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 5.00 0.00 0.00 5.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ESE.07804-0120F4 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ARMANDO ABERTAPiledriver 8.00 0.00 0.00 8.00

JNM FRANCISCO SERRANOPainter 8.00 2.00 0.00 10.00

JM ALBERTO PINERAPainter 8.00 0.00 0.00 8.00

JNM OSCAR BERNANDEZPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 22.00 0.00 30.00
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